

***Updated Schedule (Revised Dates in Bold)***

December 1, 2016

Advisory Committee (AC) Review Meetings, Public Involvement Sessions, & Other Key Dates

<i>Jul. 7, 2016 8:00 AM</i>	<i>Kick Off Meeting</i>
<i>Jul. 18, 2016</i>	<i>Existing Condition Review Submitted to AC</i>
<i>Jul. 25, 2016 8:00 AM</i>	<i>AC Review of Existing Conditions Report</i>
<i>Jul. 25, 2015</i>	<i>Task Summary Posted to the Web</i>
<i>Jul. 26, 2016 7:00 PM</i>	<i>Local Concerns #1 Public Work Session &amp; AC Review</i>
<i>Jul. 28, 2016 8:00 AM</i>	<i>Team Work Session</i>
<i>Aug. 24, 2016</i>	<i>Initial Alternatives Analysis Submitted to AC</i>
<i>Sep. 7, 2016 8:00 AM</i>	<i>AC Review of Alternatives Analysis</i>
<i>Sep. 16, 2016</i>	<i>Updated Alternative Analysis Submitted to the Town</i>
<i>Sep. 27, 2016 7:00 PM</i>	<i>Land Owner Work Session with Selectboard</i>
<i>Sep. 28, 2016 8 AM</i>	<i>AC Review of Land Owner Comments</i>
<i>Oct. 4, 2016</i>	<i>Alternative Analysis Posted to the Web</i>
<i>Oct. 11, 2016</i>	<i>Alternatives #2 Public Work Session &amp; AC Meeting</i>
<i>Oct. 13, 2016</i>	<i>AC Review of Public Work Session Comments (If Needed)</i>
<i>Oct. 14, 2016</i>	<i>Draft Final Report #1 Submitted to AC</i>
<i>Oct. 18, 2016</i>	<i>AC Draft Final Report #1 Review (via Email)</i>
<i>Nov. 3, 2016</i>	<i>Draft Final Report Submitted to VTrans</i>
<b>Dec. 5, 2016</b>	VTrans Comments Due
<b>Dec. 16, 2016</b>	Draft Final Report #2 Submitted to AC (with VTrans edits)
Dec. 21, 2016 8 AM	AC Draft Final Report #2 Review
<b>Jan. 9, 2017</b>	Draft Final Report #3 Posted to the Web
<b>Feb. 14, 2017 7:00 PM</b>	Draft Final Report #3 Public Work Session & AC Meeting
<b>Feb. 17, 2017</b>	Final Report submitted to AC for Acceptance
<b>Feb. 21, 2017</b>	AC Acceptance of Final Report (via Email)
<b>Feb. 23, 2017</b>	Final Report Delivered to Town
<b>Feb. 28, 2017</b>	Final Report Presented to Selectboard